Draft Summary of the Plenary Group Meeting
Oroville Facilities Relicensing (FERC Project No. 2100)
July 23, 2002

The Department of Water Resources (DWR) hosted the Plenary Group meeting on July 23, 2002 in
Oroville.

A summary of the discussions, decisions made, and action items is provided below. This summary
is not intended to be a transcript, analysis of the meeting, or to indicate agreement or disagreement
with any of the items summarized, except where expressly stated. The intent is to present an
informational summary for interested parties who could not attend the meeting. The following
documents are provided:

Attachment 1 Meeting Agenda

Attachment 2 Meeting Attendees
Attachment 3  Flip Chart Notes
Attachment4 Process Update
Attachment5 Work Group Report Schedule

Introduction

Attendees were welcomed to the Plenary Group meeting and objectives were discussed. The
meeting agenda and list of meeting attendees with their affiliations are appended to this summary
as Attachments 1 and 2, respectively. Meeting flip charts are included as Attachment 3.

Process Updates

Where We Are in the Process

Len Marino of DWR gave a presentation discussing where the collaborative is in the FERC
Relicensing Process. His presentation is included as Attachment 4. Len explained that fieldwork
has been initiated on a number of studies while the Plenary Group continues to approve fisheries
studies developed by the Environmental Work Group. He mentioned that the development of
Scoping Document 2 (SD2) early next year would be a collaborative effort similar to the effort that
resulted in SD1. He reminded the Plenary Group that their immediate goal continues to be the
approval of a complete study plan package and thus far, the Plenary Group has approved 61 study
plans with eight more to be discussed and potentially approved at this meeting.

Work Group Abstracts

The Facilitator reminded the Plenary Group that abstracts covering the Work Group meetings held
since the last Plenary Group meeting are provided as an attachment to the Plenary Group meeting
agenda and full summaries are available on the Project web site.

Plenary Activities and Proposed Schedule

Ward Tabor of DWR discussed proposed agenda topics for both the Plenary Group and work
groups through March 2003. He mentioned that the August agenda could be brief with only one
additional study plan requiring review and suggested the Plenary Group consider holding the
August meeting as a conference call. The participants agreed to re-visit this suggestion during the
‘Next Steps’ portion of the meeting agenda.

Ward explained that September would mark the beginning of Plenary Group discussions on SD 2
with a proposed outline offered by DWR, while the work groups will begin to discuss Protection,
Mitigation, and Enhancement (PM&E) measures. Work groups will also begin to discuss the
Project’s cumulative effects and Endangered Species Act implications. DWR staff will provide a
presentation on Oroville Facilities operations to the Plenary Group. In response to a participant
question, Ward indicated that some discussion of modeling might occur, but the presentation would
be designed primarily to provide participants with information about how the project is currently
operated and what constraints currently exist, setting the stage for discussions of potential PM&E
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measures. NEPA/CEQA coordination will also be discussed during the September Plenary Group
meeting.

Ward explained that during October, Work Group participants would begin to evaluate early study
results and begin to identify potential PM&E measures. Plenary Group participants will continue
developing SD2 during October and November by discussing the project description and
alternatives and will also be introduced to a Negotiation Framework tool. Ward indicated that
participants would be mailed a model of the tool for review prior to the October Plenary Group
meeting. Flood Management activities will be presented during the October Plenary Group meeting
and a presentation of fisheries issues will occur during their November meeting. Several
participants asked if droughts as well as flood control would be included in settlement discussions.
Ward responded that those topics could be included in the October presentation and could be
considered during settlement negotiations.

Ward briefly discussed the potential agenda topics from December 2002 through March 2003. He
described activities in both the work groups and the Plenary Group to develop PM&E measures.
Several participants voiced concern that the development and approval of PM&E measures during
the January, February and March meetings was premature and requested the slides be revised by
changing the phrase describing PM&E activity from ‘Review/Approve’ to ‘Develop/Review’. The
Plenary Group agreed with this revision and the slide was changed. Ward explained that SD 2
would likely be released in February 2003 and development of the National Historic Preservation
Act Section 106 Programmatic Agreement would be crafted during March 2003. Ward'’s
presentation is included in the Process Update appended to this summary as Attachment 4.

Action Items —June 25, 2002 Meeting Action Items
A summary of the June 25, 2002 Plenary Group meeting is posted on the relicensing web site. The
Facilitator reviewed the status of action items from that meeting as follows:

Action Item #P98: Gantt chart update showing interim and final reports by Work Group by
month.
Status: A report schedule developed by drawing scheduling information from the

Gantt chart titled “Work Group Report Schedule” was distributed to Plenary
Group participants. Participants were informed that during development of
the Report Schedule, dates indicated in the Gantt chart by month only were
arbitrarily assigned a due date within that month. The Work Group Report
Schedule is appended to this summary as Attachment 5.

Action ltem #P99: Data management protocol update.
Status: The data management protocol will be discussed at the September Plenary
Group meeting.

Resolution of Issues for Conditionally Approved Study Plans (inform)
The Plenary Group discussed the status of the Conditionally Approved Study Plans with the
following outcomes:

SP-W2

Steve Ford explained that the United States Fish and Wildlife Service (FWS) requested language
clarifying the intent to collect 6 sediment samples regardless of water quality or fish tissue results.
Eric Theiss with NMFS reported that NMFS is happy with the version as revised. The
Environmental Work Group will finalize language addressing FWS concerns and bring the revised
language back to the Plenary Group for approval.

SP-F2
Approved.
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SP-F8
Approved.

Consent Calendar

The Plenary Group participants discussed the status of the two study plans included on the
Consent Calendar from the June Plenary Group meeting, SP-F3.1 and SP-F1 and approved both
for implementation.

Study Plan “Heartburn” Review

The Plenary Group participants reviewed three study plans for ‘heartburn’ issues. No ‘heartburn’
issues were raised and SP-F5/7, SP-F15 and SP-F21 were conditionally approved pending
Environmental Work Group approval.

Interim Settlement Agreement (Signing Ceremony)

Ward Tabor congratulated the collaborative participants on the important milestone represented by
the approval of the Interim Settlement Agreement for funding of Riverbend Park improvements. A
great deal of effort went into negotiating the agreement and Ward commended all those involved.
Scott Lawrence with Feather River Recreation and Parks District described the environmental
review process currently underway and expressed his thanks to all who worked hard to negotiate
the Interim Settlement Agreement. Ward briefly described the agreement and companion
implementation agreement and read the signature page statement of support and commitment that
is intended to indicate stakeholder and community member support for the collaborative process
and Riverbend Park. He explained that all are invited to sign the agreement and assured
participants that their signature did not represent any legally binding commitment on individuals or
the organizations they may represent. The Facilitator congratulated the participants on their
second anniversary of the collaborative process and invited all to celebrate with birthday cake.

Next Steps

The Plenary Group participants agreed that due to the brevity of agenda items for the next meeting,
the August Plenary Group meeting could be held via conference call from 5 -6 pm. The
participants expect to be reviewing the remaining fisheries study plan, SP-F9 for heartburn issues
and approving the study plans placed on the consent calendar pending Environmental Work Group
approval during this meeting.

Next Meeting

The Plenary Group agreed to meet on:

Date: August 20,2002
Time: 5:00pm - 6:00pm
Location: Via teleconference. Toll free number will be distributed with meeting notice.

Action Iltems
No new action items were identified during the Plenary Group meeting.

Carry over Action ltem:

Action Item #P99: Data management protocol update.

Responsible: DWR

Due Date: September 24, 2002
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